US EPA RECORDS CENTER REGION 5

AW GERAGHTY I
e MILLER. INC. L
.’ Environmental Services I
Monthly Status Report a heidemij company
Sylvan Slough Site
October 1995

Site Description: Sylvan Slough Site Removal Action
Rock Island, Illinois
Administrative Order on Consent
Docket No. V-W-94-C242

Date Prepared: November 20, 1995

Prepared by: Martin Hamper
Geraghty & Miller, Inc.

Reporting Period: October 1995

Description of Work Performed: Evaluated remedial alternatives for the Sylvan
Slough Site to identify a proposal for a full-scale remedial system.

Problems Encountered: The pump test results indicated that there is a confining layer
between the Upper Fill and the Lower Sand and Gravel Unit, and that oil is present in the
Lower Sand and Gravel Unit. This required that the remedial approach consider the
impact of oil recovery from a confined aquifer, rather than from a water table aquifer
situation only.

Analytical Data Received: None

Personnel Changes: Martin Hamper will serve as the Project Manager for Geraghty &
Miller.

Schedule: A revised schedule has been submitted to the U.S.EPA for review and
approval in a letter dated October 27, 1995.

Next Reporting Period: November 1995

Developments Anticipated for Next Reporting Period: During the next reporting
period, a full-scale remedial alternative proposal will be submitted to the U.S. EPA on
November 17, 1995.

Anticipated Problems/Planned Resolution: None.
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AW GERAGHTY

ARV MILLER, INC.
" Environmental Serwces

Monthly Status Report a heidemij company
Sylvan Slough Site
November 1995

Site Description:  Sylvan Slough Site Removal Action
Rock Island, Illinois
Administrative Order on Consent
Docket No. V-W-94-C242

Date Prepared: December 7, 1995

Prepared by: Martin Hamper
Geraghty & Miller, Inc.

Reporting Period: November 1995

Description of Work Performed: Completed evaluation of removal alternatives for the
Sylvan Slough Site and identified a proposal for a full-scale system, which was submitted
to the USEPA on November 17, 1995 for review and approval. = Began review of
available groundwater data with regards to hazardous constituents.

In a letter dated November 22, 1995, the USEPA approved the “Aquifer Pumping Test
Report”, Dated September 1995. In a November 30, 1995 phone conversation between
Mr. Hamper and Mr. Theisen, the USEPA approved the startup of the Pre-Design field
work on December 11, 1995.

Problems Encountered: None
Analytical Data Received: None
Personnel Changes: None

Schedule: On November 3, 1995 in a meeting with the USEPA, Mr. Ken Theisen
provided verbal approval with comments on the October 27, 1995 proposed schedule,
which the USEPA was to document in a follow-up letter. The Alternatives Evaluation
Technical Memorandum submitted on November 17, 1995 included a revised schedule
addressing the USEPA’s comments raised in the November 3, 1995 meeting. The USEPA
provided written comments on the proposed schedule in a letter dated November 22,
1992. A revised schedule needs to be submitted addressing the USEPA comments.

The Pre-Design Study field work is tentatively scheduled to begin December 11, 1995.

The Pilot Study will be conducted in January 1996 after the results of the Pre-Design
Study are available.
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GERAGHTY & MILLER, INC. Sylvan Slough Site
Monthly Status Report

November 1995

Page 2

Next Reporting Period: December 1995
Developments Anticipated for Next Reporting Period:

e Revise schedule to address the USEPA comments in the November 22, 1995
letter

USEPA approval of the revised schedule

Development of the Pre-Design/Pilot Study Work Plan

Begin equipment procurement for Pilot Study

Continue to develop report regarding hazardous constituents in the
groundwater

Anticipated Problems/Planned Resolution: None.

cc: Edith Ardiente
Gregory Jeffries
Jake Holdreth
Cary Perlman
Jack Shih
Jeanette Zeldin
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AW GERAGHTY
W& MILLER, INC.

.’ Environmental Services

Monthly Status Report A Heidemij company

Sylvan Slough Site
December 1995

Site Description:  Sylvan Slough Site Removal Action
Rock Island, Illinois
Administrative Order on Consent, Docket No. V-W-94-C242

Date Prepared: January 10, 1996
Prepared by: Martin Hamper, Geraghty & Miller, Inc.
Reporting Period: December 1995

Description of Work Performed: Continuing to review available groundwater data
with regards to hazardous constituents. Pre-Design field work was conducted between
December 11 and December 18, 1995. Began analysis of the Pre-Design field data.

Problems Encountered: There was initially some problem in obtaining access from the
Iowa Interstate Railroad, but the USEPA was able to resolve the issue.

Analytical Data Received: None
Personnel Changes: None

Schedule:. The Pilot Study will be conducted in January 1996 after the results of the Pre-
Design Study are available.

Next Reporting Period: January 1996

Developments Anticipated for Next Reporting Period:
e Continue to develop report regarding hazardous constituents in the
groundwater
e Conduct Pilot Study
Prepare Revised Schedule

Anticipated Problems/Planned Resolution: None.
eC: Edith Ardiente

Gregory Jeffries

Jake Holdreth

Cary Perlman

Jack Shih

Jeanette Zeldin
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AW GERAGHTY

r|
~

W& MILLER, INC.

Environmental Services

a heidemij compan
Monthly Status Report : pary

Sylvan Slough Site
January 1996

Site Description: Sylvan Slough Site Removal Action
Rock Island, Illinois
Administrative Order on Consent, Docket No. V-W-94-C242

Date Prepared: February 9, 1996

Prepared by: Martin Hamper, Geraghty & Miller, Inc.

Reporting Period: January 1996

Description of Work Performed: Began drafting report regarding the hazardous
constituents. Began making preparations for Pilot Study.

Problems Encountered: Some difficulty in locating local qualified contractors to bid on
pilot study construction. Search area was broaden and contractors were located.

Analytical Data Received: None
Personnel Changes: None

Schedule: Anticipate start of pilot system construction in late February or March.

Next Reporting Period: February 1996

Developments Anticipated for Next Reporting Period:
e Complete report regarding hazardous constituents in the groundwater
e Complete preparations for Pilot Study
e Prepare Revised Schedule

Anticipated Problems/Planned Resolution: None.
cc:  Edith Ardiente

Gregory Jeffries

Jake Holdreth

Cary Perlman

Jack Shih

Jeanette Zeldin
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AW GERAGHTY

AV MILLER, INC.
y 4

Environmental Services

a heidemij company
Monthly Status Report

Sylvan Slough Site
February 1996

Site Description: Sylvan Slough Site Removal Action

Rock Island, Illinois
Administrative Order on Consent, Docket No. V-W-94-C242

Date Prepared: March 11, 1996

Prepared by: Martin Hamper, Geraghty & Miller, Inc.

Reporting Period: February 1996

Description of Work Performed: Continued drafting report regarding the hazardous
constituents. Drafted revised schedule for the entire project. Preparing Pilot Work Plan
and Pilot Test System Design. Contacted utilities to determine requirements and
procedures to obtain electrical and phone service. Contacted the Rock Island Building
and Zoning Department to determine permitting requirements.

Problems Encountered: None

Analytical Data Received: None

Personnel Changes: Mr. James Cunnigham will replace Mr. Gregory Jeffries as
representative of Burlington Northern Santa Fe Railway.

Schedule: Anticipate start of pilot study system construction in March 1996.

Next Reporting Period: March 1996

Developments Anticipated for Next Reporting Period:

Complete report regarding hazardous constituents in the groundwater
Complete Pilot Study Work Plans

Obtain Pilot Study construction bids

Submit Revised Schedule

Anticipated Problems/Planned Resolution: None.
cc: Edith Ardiente

James Cunnigham

Gregory Jeffries

Jake Holdreth

Cary Perlman

Jack Shih

Jeanette Zeldin
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AW GERAGHTY

W& MILLER, INC.
.’ Environmental Services

Monthly Status Report a heidemij company
Sylvan Slough Site
March 1996

Site Description: Sylvan Slough Site Removal Action

Rock Island, Illinois

Administrative Order on Consent, Docket No. V-W-94-C242
Date Prepared: April 9, 1996
Prepared by: Martin Hamper, Geraghty & Miller, Inc.

Reporting Period: March 1996

Description of Work Performed: Prepared Pilot Test System Design and Bid
Specification. Sent Request for Proposals to selected contractors. Received Bids from
contractors. Continued drafting report regarding the hazardous constituents.

Problems Encountered: None

Analytical Data Received: None

Personnel Changes: None

Schedule: Anticipate start of pilot study system construction in April 1996.

Next Reporting Period: April 1996

Developments Anticipated for Next Reporting Period:
e Complete report regarding hazardous constituents in the groundwater
Complete Pilot Study Work Plans
Review bids and select contractors
Begin construction of pilot test system
Submit Revised Schedule

Anticipated Problems/Planned Resolution: None.
ce: Edith Ardiente

James Cunningham

Gregory Jeffries

Jake Holdreth

Cary Perlman

Jack Shih

Jeanette Zeldin
H:\APROJECT\NAVISTAR\299MSR\3-96MSR.doc
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AW'GERAGHTY
V& MILLER, INC.
MY Environmenial Services
Monthly Status Report a heidemij company
Sylvan Slough Site
April 1996

Site Description: Sylvan Slough Site Removal Action
Rock Tsland, Illinois
Administrative Order on Consent, Docket No. V-W-94-C242

Date Prepared: May 10, 1996

Prepared by: Martin Hamper, Geraghty & Miller, Inc.

Reporting Period: April 1996

Description of Work Performed: Pilot test subcontractors selected. Recovery wells and
piezometers installed. Continued drafting report regarding the hazardous constituents.

Problems Encountered: None.
Analytical Data Received: None
Personnel Changes: None

Schedule: The above grade construction of the pilot study system will begin during the
first week of May 1996.

Next Reporting Period: May 1996

Developments Anticipated for Next Reporting Period:
» Complete report regarding hazardous constituents in the groundwater
e Complete Pilot Study Work Plans
¢ Begin construction of above-grade portion of pilot test system.
* Submit Revised Schedule

Anticipated Problems/Planned Resolution: The City of Rock Island has requested a
meeting at the site to discuss the location of the recovery system. A potential exists that
the City could cause a delay in construction to resolve issues that they may have. The
meeting will be held May 7, 1996.

cc: Edith Ardiente
James Cunningham
Jake Holdreth
Cary Perlman
Jack Shih

Jeanette Zeldin
H: APROJECT\NAVISTAR 299 MSR\4-96MSR.doc
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AW GERAGHTY

W& MILLER, INC.
.’ Environmental Services

Monthly Stﬂtus Report a heidemii company
Sylvan Slough Site
May 1996
Site Description:  Sylvan Slough Site Removal Action
Rock Island, Illinois
Administrative Order on Consent, Docket No. V-W-94-C242
Date Prepared: Junell, 1996
Prepared by: Martin Hamper, Geraghty & Miller, Inc.

Reporting Peried: May 1996

Description of Work Performed:

¢ Foundation poured

e Building constructed

Electrical rough-in completed

Fence installed

Gravel laid along piping runs

Worked with electric company to obtain service connection
e Easement survey completed

Problems Encountered: One of the recovery well screens appears to have ruptured. The
recovery well will be replaced as a piezometer and monitored during the pilot test. The
electric company has requested a new easement for electrical service lines. Easement
survey has been completed.

Analytical Data Received: None

Personnel Changes: None

Schedule: Starting June 10, install tank and compressor, piping, final electrical wiring,
and phone line.  Continue to work with the electric company to complete service

connection.

Next Reporting Period: Junel1996

”
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" GERAGHTY & MILLER, INC. _
Sylvan Slough Site

Monthly Status Report
Page 2

Developments Anticipated for Next Reporting Period:

Complete easement paperwork for service connection

Complete construction of pilot system

Complete report regarding hazardous constituents in the groundwater
Complete Pilot Study Work Plans

Submit Revised Schedule

Begin Conceptual Design of Full-Scale System

Anticipated Problems/Planned Resolution: None.

ee: Edith Ardiente
James Cunningham
Jake Holdreth
Cary Perlman
Jack Shih
Jeanette Zeldin
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AW GERAGHTY
W& MILLER, INC.

Environment and Infrastructure

Monthly Status Report a heidemij company

Sylvan Slough Site
June 1996
Site Description:  Sylvan Slough Site Removal Action
Rock Island, Illinois
Administrative Order on Consent, Docket No. V-W-94-C242
Date Prepared: July 10, 1996
Prepared by: Martin Hamper, Geraghty & Miller, Inc.

Reporting Period: June 1996

Description of Work Performed:

e Piping, insulation and heat tracing completed

e Compressor installed

e Remote monitoring equipment installed

e Worked with electric company to obtain service connection

e Verified Navistar as property owner in electrical easement area
e Easement paperwork submitted to Navistar

e Began work on full scale system conceptual design/layout

Problems Encountered: Electric company conducted a title search and could not
adequately determine the ownership of the property where the electrical easement is
proposed. A surveyor was tasked to clarify the situation and verified Navistar’s
ownership.

Analytical Data Received: None

Personnel Changes: None

Schedule: System start-up will commence as soon as electrical service is established.

Next Reporting Period: July 1996
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GERAGHTY & MILLER, INC. Sylvan Slough Site
' Monthly Status Report
Page 2

Developments Anticipated for Next Reporting Period:

e Complete electrical service connection

e Conduct system start up activities

e Begin Pilot test

o Complete report regarding hazardous constituents in the groundwater
e Complete Pilot Study Work Plans

e Submit Revised Schedule

o Continue with Conceptual Design of Full-Scale System

Anticipated Problems/Planned Resolution: None.

cc; Edith Ardiente
James Cunningham
Jake Holdreth
Cary Perlman
Jack Shih
Jeanette Zeldin

H:\APROJECT\NAVISTAR\299MSR'6-96MSR.doc
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AW GERAGHTY
¢ W& MILLER, INC.

L)
.’ Environment and Infrastructure

Monthly Status Report a heidemij company
Sylvan Slough Site
July 1996

Site Description: Sylvan Slough Site Removal Action, Rock Island, Illinois
Administrative Order on Consent, Docket No. V-W-94-C242

Date Prepared: August 9, 1996

Prepared by: Martin Hamper, Geraghty & Miller, Inc.

Reporting Period: July 1996

Description of Work Performed:
e Worked on easement with electric company to obtain service connection
e Worked on full scale system conceptual design/layout
e Worked on equipment purchase for full scale system

Problems Encountered: Electric company did not accept easement provided by Navistar.
Electric company developed revised easement.

Analytical Data Received: None
Personnel Changes: None

Schedule: System start-up will commence as soon as electrical service is established.

Next Reporting Period: August 1996

Developments Anticipated for Next Reporting Period:
e Complete electrical service connection
Conduct system start up activities
Begin Pilot test
Complete report regarding hazardous constituents in the groundwater
Complete Pilot Study Work Plans
Submit Revised Schedule
Continue with Conceptual Design of Full-Scale System

Anticipated Problems/Planned Resolution: None.

cC: Edith Ardiente
James Cunningham
Jake Holdreth
Cary Perlman
Jack Shih

Jeanette Zeldin
H:\APROJECT\NAVISTAR\299MSR\7-96MSR.doc
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AW GERAGHTY
W& MILLER, INC.

Environment and Infrastructure

Monthly Status Report a heidemij company
Sylvan Slough Site
August 1996

Site Description:  Sylvan Slough Site Removal Action, Rock Island, Illinois
Administrative Order on Consent, Docket No. V-W-94-C242

Date Prepared: September 10, 1996
Prepared by: Martin Hamper, Geraghty & Miller, Inc.

Reporting Period: August 1996

Description of Work Performed:
e Worked on easement with electric company to obtain service connection
e Worked on full scale system conceptual design/layout

e Developed revised schedule
e Met with the USEPA on August 28, 1996, draft schedule provided to USEPA

Problems Encountered: Electric company accepted easement provided by Navistar and
electrical service expected to be established soon.

Analytical Data Received: None
Personnel Changes: None
Schedule: System start-up will commence as soon as electrical service is established.

Next Reporting Period: September 1996

Developments Anticipated for Next Reporting Period:
e Complete electrical service connection
e Conduct system start up activities
Begin Pilot test
Complete report regarding hazardous constituents in the groundwater
Complete Pilot Study Work Plans
Submit Revised Schedule
e Continue with Conceptual Design of Full-Scale System

Anticipated Problems/Planned Resolution: None.
cc:  Edith Ardiente

James Cunningham

Jake Holdreth

Cary Perlman

Jack Shih

Jeanette Zeldin
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AW GERAGHTY
AV& MILLER, INC.

Environment and Infrastructure

Monthly Status Report a heidemij company
Sylvan Slough Site
September 1996

Site Description:  Sylvan Slough Site Removal Action, Rock Island, Illinois
Administrative Order on Consent, Docket No. V-W-94-C242

Date Prepared: October 10, 1996

Prepared by: Martin Hamper, Geraghty & Miller, Inc.

Reporting Period: September 1996

Description of Work Performed:
e Electrical service connected.
e Pilot Study Work Plan completed
Started up and tested pilot system
Worked on full scale system conceptual design/layout.
Worked on Phase I design piping drawings
Began installation of the Phase I wells

Problems Encountered: Needed to de-energize overhead wires (both the high voltage
lines and the site electrical service) to allow Phase I well installations near the slough and
as a result the pilot test system has been temporarily shut down pending completion of the
well installations near the slough.

Analytical Data Received: None

Personnei Changes: None

Schedule: Complete well installations and conduct pilot test in October 1996

Next Reporting Period: October 1996

e
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GERAGHTY & MILLER, INC. Sylvan Slough Site

Monthly Status Report
Page 2

Developments Anticipated for Next Reporting Period:

Re-start pilot test system

Complete well installations

Perform single well recovery tests

Complete report regarding hazardous constituents in the groundwater
Submit Revised Schedule

Continue with Conceptual Design of Full-Scale System

Continue with Phase I piping design drawings

Anticipated Problems/Planned Resolution: None.

ce: Edith Ardiente
James Cunningham
Rachel Igel
Cary Perlman
Jack Shih
Karin Torain
Jeanette Zeldin
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AW GERAGHTY
AV MILLER, INC.

Environment and Infrastructure

Monthly Status Report a heidemij company
Sylvan Slough Site
November 1996

Site Description:  Sylvan Slough Site Removal Action, Rock Island, Illinois
Administrative Order on Consent, Docket No. V-W-94-C242

Date Prepared: December 10, 1996
Prepared by: Martin Hamper, Geraghty & Miller, Inc.
Reporting Period: November 1996

Description of Work Performed:

Completed pilot test and began system operation.
Worked on full scale system conceptual design/layout.
Worked on Phase I design piping drawings.
Measured water levels.

Worked on residuals disposal.

Problems Encountered: None.
Analytical Data Received: None
Personnel Changes: None
Schedule: Continue monthly water level program.
Next Reporting Period: December 1996
Developments Anticipated for Next Reporting Period:
e Complete report regarding hazardous constituents in the groundwater
Submit Revised Schedule

Continue with Conceptual Design of Full-Scale System
Continue with Phase I piping design drawings

Anticipated Problems/Planned Resolution: None.

cc: Edith Ardiente
James Cunningham
Rachel Igel
Cary Perlman
Jack Shih
Karin Torain

Jeanette Zeldin
G:\APROJECT\NAVISTAR\299MSR\11-96MSR.doc
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- AWYGERAGHTY
AV MILLER, INC.

Environment and Infrastructure

Monthly Status Report a heidemij company
Sylvan Slough Site
October 1996

Site Description:  Sylvan Slough Site Removal Action, Rock Island, Illinois
Administrative Order on Consent, Docket No. V-W-94-C242

Date Prepared: November 11, 1996

Prepared by: Martin Hamper, Geraghty & Miller, Inc.
Reporting Period: October 1996

Description of Work Performed:

e Restarted pilot system.
Worked on full scale system conceptual design/layout.
Worked on Phase I design piping drawings
Completed installation of the Phase I wells
Measured water levels
Performed single well recovery tests

Problems Encountered: None.

Analytical Data Received: None

Personnel Changes: None

Schedule: Complete pilot test in November and begin monthly water level program.

Next Reporting Period: November 1996

35 East Wacker Drive, Suite 1000 * Chicago, Illinois 60601 » (312) 263-6703 « FAX (312) 263-7897



GERAGHTY & MILLER, INC. Sylvan Slough Site

Monthly Status Report
Page 2

Developments Anticipated for Next Reporting Period:
e Complete report regarding hazardous constituents in the groundwater
e Submit Revised Schedule
e Continue with Conceptual Design of Full-Scale System
e Continue with Phase I piping design drawings

Anticipated Problems/Planned Resolution: None.

cc: Edith Ardiente
James Cunningham
Rachel Igel
Cary Perlman
Jack Shih
Karin Torain
Jeanette Zeldin
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AWV GERAGHTY
AV MILLER, INC.

.’Environment and Infrastructure

Monthly Status Report a heidemij company

Sylvan Slough Site
December 1996

Site Description: Sylvan Slough Site Removal Action, Rock Island, Illinois
Administrative Order on Consent, Docket No. V-W-94-C242

Date Prepared: January 10, 1997
Prepared by: Martin Hamper, Geraghty & Miller, Inc.
Reporting Period: December 1996

Description of Work Performed:

e Operated system.
Worked on full scale system conceptual design/layout.
Worked on Phase I design piping drawings.
Measured water levels.
Worked on residuals disposal.

Problems Encountered: None.

Analytical Data Received: None

Personnel Changes: None

Schedule: Continue monthly water level program.

Next Reporting Period: January 1997

Developments Anticipated for Next Reporting Period:

Complete report regarding hazardous constituents in the groundwater
e Submit Revised Schedule

e Continue with Conceptual Design of Full-Scale System

e Continue with Phase I piping design drawings

Anticipated Problems/Planned Resolution: None.

oc; Edith Ardiente

James Cunningham

Rachel Igel

Cary Perlman

Jack Shih

Karin Torain

Jeanette Zeldin
\\Gm_chicago\data\APROJECT\NAVISTAR\299MSR\12-96MSR.doc
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AW GERAGHTY
AV MILLER, INC.

.’Environment and Infrastructure

Monthly Status Report a heidemij company

Sylvan Slough Site
January 1997

Site Description: Sylvan Slough Site Removal Action, Rock Island, Illinois
Administrative Order on Consent, Docket No. V-W-94-C242

Date Prepared: February 10, 1997

Prepared by: Martin Hamper, Geraghty & Miller, Inc.

Reporting Period: January 1997

Description of Work Performed:
e Operated system. Approximately 150 gallons of oil collected to date.
Worked on full scale system conceptual design/layout.
Worked on Phase I design piping drawings.
Measured water levels.
Worked on residuals disposal.

Problems Encountered: System was shut down because water accumulated in the
storage tank and froze.

Analytical Data Received: None
Personnel Changes: None

Schedule: Continue monthly water level program.

Next Reporting Period: February 1997

Developments Anticipated for Next Reporting Period:

e Continue to work on development of solution to frozen storage tank problem
Complete report regarding hazardous constituents in the groundwater
Submit Revised Schedule
Continue with Conceptual Design of Full-Scale System
Continue with Phase I piping design drawings

Anticipated Problems/Planned Resolution: None.

cc:  Edith Ardiente James Cunningham
Rachel Igel Cary Perlman
Jack Shih Karin Torain

Jeanette Zeldin

G:\APROJECT\NAVISTAR\299MSR\1-97MSR.doc
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AW GERAGHTY
W& MILLER, INC.

nvironment and Infrastructure

Monthly Status Report a heidemij company

Sylvan Slough Site
February 1997

Site Description:  Sylvan Slough Site Removal Action, Rock Island, Illinois
Administrative Order on Consent, Docket No. V-W-94-C242

Date Prepared: March 10, 1997

Prepared by: Martin Hamper, Geraghty & Miller, Inc.

Reporting Period: February 1997

Description of Work Performed:
e System not operating due to frozen conditions.
e Worked on full scale system conceptual design/layout.
» Worked on Phase I design piping drawings.
e Worked on residuals disposal.

Problems Encountered: System was shut down because water accumulated in the
storage tank and froze.

Analytical Data Received: None
Personnel Changes: None
Schedule: Continue monthly water level program.

Next Reporting Period: February 1997

Developments Anticipated for Next Reporting Period:
e Continue to work on development of solution to frozen storage tank problem
o Complete report regarding hazardous constituents in the groundwater
e Submit Revised Schedule
e Continue with Conceptual Design of Full-Scale System
e Continue with Phase I piping design drawings

Anticipated Problems/Planned Resolution: None.

ce: Edith Ardiente James Cunningham
Rachel Igel Cary Perlman
Jack Shih Karin Torain

Jeanette Zeldin

G:\APROJECT\NAVISTAR\299MSR\2-97MSR.doc
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AW GERAGHTY
AV MILLER, INC.

‘ Environment and Infrastructure

Monthly Status Report a heidemij company
Sylvan Slough Site
March 1997

Site Description:  Sylvan Slough Site Removal Action, Rock Island, Illinois
Administrative Order on Consent, Docket No. V-W-94-C242
Date Prepared: April 10, 1997
Prepared by: Martin Hamper, Geraghty & Miller, Inc.
Reporting Period: March 1997
Description of Work Performed:
e System not operating due to frozen conditions.
e Tank enclosure constructed.
e Worked on full scale system conceptual design/layout.
e Collected water level measurements.
Problems Encountered: None.
Analytical Data Received: None
Personnel Changes: None

Schedule: Continue monthly water level program.

Next Reporting Period: April 1997

Developments Anticipated for Next Reporting Period:
e Re-start system
Complete report regarding hazardous constituents in the groundwater
Submit Revised Schedule
Submit Conceptual Design of Full-Scale System

Anticipated Problems/Planned Resolution: None.

cC: Edith Ardiente James Cunningham
Randall Vickery Cary Perlman
Jack Shih Karin Torain

Jeanette Zeldin

O:\APROJECT\NAVISTAR\299MSR\3-97MSR.doc
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AW GERAGHTY
AV & MILLER, INC.

Environment and Infrastructure

Monthly Status Report a heidemij company
Sylvan Slough Site
April 1997

Site Description: Sylvan Slough Site Removal Action, Rock Island, Illinois
Administrative Order on Consent, Docket No. V-W-94-C242
Date Prepared: May 9, 1997

Prepared by: Martin Hamper, Geraghty & Miller, Inc.

Reporting Period: April 1997

Description of Work Performed:

Restarted oil recovery system

Collected approximately 17 gallons of oil

Submitted Conceptual Design report for USEPA review
Collected water level measurements.

Problems Encountered: None.
Analytical Data Received: None
Personnel Changes: None

Schedule: Continue monthly water level program. Continue to operate system.. Begin
piping installation for Phase I in June 1997.

Next Reporting Period: May 1997

Developments Anticipated for Next Reporting Period:
o Complete report regarding hazardous constituents in the groundwater
e Submit Revised Schedule

Anticipated Problems/Planned Resolution: None.

cc: Edith Ardiente James Cunningham
Randall Vickery Cary Perlman
Jack Shih Karin Torain

Jeanette Zeldin
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AW GERAGHTY
AV & MILLER, INC.

Environment and Infrastructure

Monthly Status Report a heidemij company
Sylvan Slough Site
May 1997

Site Description:  Sylvan Slough Site Removal Action, Rock Island, Illinois
Administrative Order on Consent, Docket No. V-W-94-C242

Date Prepared: June 10, 1997

Prepared by: Martin Hamper, Geraghty & Miller, Inc.

Reporting Period: May 1997

Description of Work Performed:

Operated oil recovery system

Collected a total of approximately 167 gallons of oil to date
Prepared bid documents for Phase I Construction

Collected water level measurements.

Problems Encountered: Water levels dropped below range of pumps. Will move pumps
to lower level in wells.

Analytical Data Received: None

Personnel Changes: None

Schedule: Service pumps by removing and soaking screens in oil. Move pumps to lower
level in wells. Continue monthly water level program. Continue to operate system.
Receive bids and select contractor for construction of Phase I system. Begin piping

installation for Phase I in July 1997.

Next Reporting Period: June 1997

Developments Anticipated for Next Reporting Period:
e Move and service pumps.
Complete report regarding hazardous constituents in the groundwater
Submit Revised Schedule
Issue bid documents to bidders
Select Phase I construction contractor

Anticipated Problems/Planned Resolution: None.

cc: Edith Ardiente James Cunningham
Randall Vickery Cary Perlman
Jack Shih Karin Torain
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AW GERAGHTY
AV & MILLER, INC.

Environment and Infrastructure

Monthly Status Report a heidemij company
Sylvan Slough Site
June 1997

Site Description: Sylvan Slough Site Removal Action, Rock Island, Illinois
Administrative Order on Consent, Docket No. V-W-94-C242

Date Prepared: July 10, 1997
Prepared by: Martin Hamper, Geraghty & Miller, Inc.

Reporting Period: June 1997

Description of Work Performed:
e QOperated oil recovery system
Moved and serviced pumps
Collected a total of approximately 184 gallons of oil to date
The bidding process continued during June.
Collected water level measurements.
Issued bid documents to bidders

Problems Encountered: Compressor belt failed and was replaced.
Analytical Data Received: None
Personnel Changes: None

Schedule: Receive bids and select contractor for construction of Phase I system. Begin
piping installation for Phase I in July 1997.

Next Reporting Period: July 1997

Developments Anticipated for Next Reporting Period:
e Complete report regarding hazardous constituents in the groundwater
e Submit Revised Schedule

e Select Phase I construction contractor

Anticipated Problems/Planned Resolution: None.

cc:  Edith Ardiente James Cunningham
Randall Vickery Cary Perlman
Jack Shih Karin Torain
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